
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:56 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 718 Date: 21-Dec-2012 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 200

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

GENERAL:
•Email review
•Reviewed TY Lin response to RFI 3131 and sent an email to the Transportation department for review of
this RFI. They responded and I responded to the RFI.
•Left a message with Aaron Prchlik regarding Submittal 2727R01. I generated the response to this
Submittal and stamped the attachment.
•Generated response to RFI 3140 – Hinge A Rat Holes at the Expansion Joint
•Generated response to RFI 3125 – CCO 216 Hinge KE: Concrete Ballast
•Generated response to RFI 3113 – Hinge K: Seismic Joint
•Generated response to RFI 3131 – CCO 216- Hinge KE: Closure Elevations

Hinge AE and AW:
•During the day the crew was fabricating forms for the grouting operation here.
•Lalit Mathur is on site in the afternoon and evening to cover this operation.

Hinge KE and KW:
•Pamela Gagnier is observing this operation today.
•KE diaphragm and soffit rebar is being installed.

West Jacking Saddle:
•Pamela Gagnier is observing this operation today.
•Rebar installation continues.

No overtime accrued today.
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